
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:13 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 401 Date: 27-Sep-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 749

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to compile all of the surveys done on the tower saddle, grillage and tower shafts before, during
and after pullback operations.
- Assisted Lalit Mathur with the inspection for the placement of OBG lift 13E. See Lalit's diary for the

labor, equipment, and other additional comments regarding this operation.

Attachment

Close up of OBG lift 13E as the segment is in the process of being
erected.

There appeared to adequate clearance between the E-Line Bearings
and Shear Key where the components wouldn't have been displaced.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 401 Date: 27-Sep-2011 Tuesday

Close up of OBG lift 13E as the segment is in the process of being
erected.

Dent in the E-Line OBG top plate circled in white near panel point 76.

The Left Coast Lifter in the process of erecting OBG lift 13E. Close up of OBG lift 13E as the segment is in the process of being
erected.

Close up of OBG lift 13E as the segment is in the process of being
erected.

Tower pullback cables still were vibrating (less than before) even with
ropes attached to CB2 to dampen the movement. A video was also

taken.
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